BRICK WORK · MILESTONE 0

Planning on GitHub

Goal: the post-go-live plan lives on GitHub. Five milestones each have one checkable goal, a gate and a deck; every work item is an issue with its dependencies; the pitch deck is in the repo.

Rough length: under 1 week · Gate: issue #82

WHY

The build plan ended at go-live. The next one belongs where the work is tracked.

One place

Issues, dependencies and Ulf’s queues already live on GitHub. The milestones join them.

A checkable goal

Each milestone states one outcome and a gate issue that only Ulf closes.

A record

Each deck becomes its milestone’s status report when the gate closes.

THE WORK

What Phase 0 puts on GitHub

Piece	What it is
Milestones	0, A, B and C new; 1.0 kept and placed after B
Onboarding issues	#83 flow with four steps #84–#87; #10, #11, #12 moved into A
Test issues	#89–#95, one per workflow; 8 to-verify issues moved into B
Gates and decision	#82, #88, #96, #97, #99 for Ulf; #98 decides what C holds
Dependencies	Blocked-by links in build order; the flow’s steps as sub-issues
Decks	The pitch deck plus one deck per milestone, indexed in the repo

THE GATE · #82

Ulf closes it, and A begins

- Milestones 0, A, B, 1.0 and C each have a goal, a gate, a rough length and a deck
- Every work item of A and B is an issue with its Blocked-by links; C has its decision issue
- The pitch deck PDF and its README are in docs/pitch/
- Close-out: this deck becomes the milestone’s status report