BRICK WORK · MILESTONE 1.0

Stability release

Goal: Brick Work 1.0 ships with a stable schema, tested upgrades from 0.5.x, documented backup and restore, and a published container image. Features are not the bar.

Rough length: 2–3 weeks · Gate: issue #97

WHY

A collector should be able to upgrade without fear

Pre-1.0 today

The schema and the API can still change between minor versions; the README says so.

1.0 promises

A stable schema, tested upgrades, documented backup and restore, and an image to pull.

After B

B’s full pass on real data is the evidence that the promise holds.

THE WORK

Eight issues, already approved

Issue	Work item
#80	Tested upgrades from 0.5.x; documented upgrade, backup and restore
#78	Container image on GHCR at 1.0 (amd64 and arm64)
#48	Login attempt throttling
#46	Decision: storage type, parent and note; purchase location kind
#47	Decision: four OpenAPI operations without a route
#49	Desktop Options menu on the Collection lists
#50	Manage and Workbench leftovers: catalogue load progress and more
#51	API: Take for whole minifigures

THE GATE · #97

v1.0.0 is tagged and can be upgraded to

- Every issue in the 1.0 milestone closed
- Upgrade from 0.5.x tested and documented (#80); image on GHCR (#78)
- v1.0.0 tagged with release notes
- Close-out: this deck becomes the milestone’s status report