BRICK WORK · MILESTONE B

Set up and test

Goal: Ulf’s real collection is set up on test through onboarding, starting with catalogue import and collection import, and every workflow passes on it.

Rough length: 2–3 weeks · Gate: issue #96

WHY

Set the inventory up the way a stranger would, then work with it

Real data

About 200 set copies, a long wishlist and loose stock: edge cases no fixture has.

A yardstick

Prod holds the collection set up by migration. The import on test must match it, or explain each difference.

Every workflow

Collection, Workbench, Planning, Manage, then API, CLI and MCP, in the order of the setup path.

THE WORK

Seven test passes along the setup path

Issue	Test
#89	Fresh install through onboarding: keys and catalogue import
#90	The real collection imported, compared with prod
#91	Collection: sets, minifigures, parts, instructions, boxes
#92	Workbench: Check Set Parts, Part Picker, Matcher, Part to Inventory, Orders, Storage
#93	Planning: Wishlist, Prices, Complete sets
#94	Manage: Add, Tools & Admin, Statistics, sync back to the sites
#95	API, CLI and MCP on the set-up collection

Also verified in B: the eight to-verify issues #26, #27, #35, #39, #41, #43, #44, #45.

THE GATE · #96

The collection is set up and every workflow holds on it

- #89–#95 closed: every workflow checked on the imported collection
- The import matches prod, or every difference is explained (#90)
- No open bug from B that blocks daily use
- The eight to-verify issues verified and closed
- Close-out: this deck becomes the milestone’s status report