BRICK WORK · MILESTONE A · STATUS REPORT

Onboarding

Goal: a new user goes from a fresh install to their own collection through one guided flow. Achieved: a fresh install on test ran the flow end to end without the docs.

Planned at 5–6 weeks. 4.0 had built the catalogue, optional keys and most imports, so the re-plan of 3 Nov cut it to 2–3 weeks; the build ran on 3 Nov behind a green gate at every commit.

Gate: issue #88 · main 7e13d69 · ADRs 0019, 0020

WHY

The pieces existed. A newcomer could not find the path through them.

Before

A panel on the empty Sets list, keys first, linking out to Catalogues & keys, Collection sync, Add and the BrickTracker import. Nothing remembered how far you got.

After A

One resumable flow: the catalogue, keys (optional), bring your collection in, a short guide. Every step can be skipped and comes back from Tools & Admin › Get started.

And one fix the flow needed: a bulk refresh no longer keeps a new set waiting up to 45 minutes for its picture and price (#127).

WHAT WAS ACHIEVED

Every work item closed; the remainder moved with Ulf’s yes

Issue	Work item	Outcome
#83	One resumable first-run flow, reopened from Tools & Admin	**Done** · 8cc5ce1
#85	Step 1: the catalogue, its explainer and done state	**Done** · b95ae11
#84	Step 2: key cards, where to get each, Test	**Done** · ea24741
#86	Step 3: where your collection lives today, the way back	**Done** · d284f2d
#87	Step 4: how the inventory works, reviewed by Ulf	**Done** · 0afe863
#12	File imports, now with Brickset’s My Sets CSV	**Done** · baa698d
#127	A bulk refresh as one batch that your own work overtakes	**Done** · fc2a58d
#101	Local catalogue with set part lists	Done in 4.0
#10, #11	Collection sync; BrickTracker import	Built; remainder → #138

THE GATE · #88 · PROVEN ON A FRESH INSTALL, 3 NOV

A fresh install reached its own collection without leaving the flow

Check	Evidence
Flow end to end, no docs	Catalogue in 50 s (110,874 items), keys skipped, step 3, guide read
Known set, images only	10497-1: 317 parts from the catalogue, its picture; no API call
Every import path	BrickLink XML, Rebrickable CSV, Brickset CSV, BrickTracker, sync (says it needs keys)
#10, #11, #12	Closed; the remainder in #138 with Ulf’s yes
Tests and check.sh	Green at every commit, last 3,793 passed; release notes in CHANGELOG
Close-out	This deck, ADRs 0019 and 0020

Run on a throwaway container cleared by the wiki-agent and removed after. Two findings for Ulf’s priority, not blockers: #139 and #140.

DECISIONS

Two ADRs and the re-plan Ulf approved

ADR 0019 · the flow

Catalogue first, keys optional. A step is done only when its data says so; only skips and the guide’s Got it are stored, in onboarding.json beside the collection.

ADR 0020 · batches

A bulk action is a batch tag in the job payload, not a new table: no schema change. Interactive work runs first; budgets hold; Cancel stops what is left.

The re-plan · 3 Nov

2–3 weeks instead of 5–6; build from frames 12j and 12b and report the gaps; #11 closed; #10 and #12’s remainder to #138; #127 into A.

LOOKING BACK

What went well, what went badly, what to change

Went well

Re-planning against 4.0 first: most of A existed already.

A full gate and screenshots at 390 and 1440, light and dark, for every item.

The Brickset layout from a real export, not a guess.

Went badly

A rejected commit went unnoticed in a chained command: a comment named the wrong commit (corrected).

Key-shaped test literals tripped the secret scan; a template line changed every page’s output.

12j predates 4.0: three screens were built without frames.

Room for improvement

Stop a chain on the first failed step; check the commit landed before reporting it.

Make test keys at run time by default.

Frames for the flow, choice screen and guide in the design roll-out; #139 and #140 for Ulf.