BRICK WORK · MILESTONE 1.0

Stability release

Goal: Brick Work 1.0 ships with a stable schema, tested upgrades from 0.5.x, documented backup and restore, and a published container image. Features are not the bar.

1.0 sits after B, because a stable release should rest on the full test pass (scope decided in #79).

Rough length: 2–3 weeks · Gate: issue #97 · Updated 4 Nov 2026

SINCE 22 OCT

What changed since 22 Oct

23 Oct	Milestone 4.0 Data model put before A; the order is now 4.0, A, B, 1.0, C
28 Oct	Prod migrated from schema 3.3 to 4.0 with a proof; 4.0 done in 6 days
29 Oct	0.6.0: schema 4.0 and API v2; API v1 answers 410 except /health
3 Nov	0.7.0: schema 4.1, upgraded in place, one-way
3 Nov	0.8.0 (milestone A, no schema change); prod on 0.8.0 since 22:56

What it means for 1.0

- An upgrade from 0.5.x is now a migration: brickwork migrate4 (3.3 to 4.0, the 3.3 file untouched), then 4.0 to 4.1 in place. #80 tests that path.
- Backup and restore is in the user docs since 23 Oct, with the two files (brickwork.db, catalogue.db) and the one-way upgrade. #80 is still open.
- The schema changed twice since 22 Oct; the README still says pre-1.0.
- The repo is public again since 29 Oct (private from 22 Oct).

WHY

A collector should be able to upgrade without fear

Pre-1.0 today

The schema and the API can still change between minor versions; the README says so. Since 22 Oct they did: schema 4.0 and 4.1, API v2.

1.0 promises

A stable schema, tested upgrades, documented backup and restore, and an image to pull.

After B

B’s full pass on real data is the evidence that the promise holds.

Decision #79: features are not the bar for 1.0; stability is.

THE WORK

Eight issues, already approved

Issue	Work item
#80	Tested upgrades from 0.5.x (3.3 to 4.0 to 4.1); documented upgrade, backup and restore
#78	Container image on GHCR at 1.0 (amd64 and arm64)
#48	Login attempt throttling
#46	Decision: storage type, parent and note; purchase location kind
#47	Decision: four OpenAPI operations without a route
#49	Desktop Options menu on the Collection lists
#50	Manage and Workbench leftovers: catalogue load progress and more
#51	API: Take for whole minifigures

Since 22 Oct: 4.0 builds the catalogue as background jobs with progress and drops the BrickLink catalogue XML loader (#50); API v2's Take accepts a whole minifigure (#51).

THE GATE · #97

v1.0.0 is tagged and can be upgraded to

- Every issue in the 1.0 milestone closed
- Upgrade from 0.5.x tested and documented (#80); image on GHCR (#78)
- v1.0.0 tagged with release notes
- Close-out: this deck becomes the milestone’s status report

1.0 work can start in parallel with B where it does not depend on B’s findings; the gate waits for B.