BRICK WORK · MILESTONE B

Set up and test

Goal: Ulf’s real collection is set up on test through Get started, from the catalogue to the collection import, and every workflow passes on it.

The first time the whole app is tried the way a new collector meets it. B starts now that A’s gate #88 is closed (3 Nov); it tests 0.8.0.

Rough length: 2–3 weeks · Gate: issue #96 · Updated 4 Nov 2026 · re-plan against 0.8.0 proposed 4 Nov

SINCE 22 OCT

What changed since 22 Oct

23 Oct	Milestone 4.0 Data model put before A; the order is now 4.0, A, B, 1.0, C
28 Oct	4.0’s gate #116 closed: done in 6 days against 18–22 weeks planned; prod on schema 4.0
29 Oct	0.6.0: schema 4.0 and API v2; API v1 answers 410
3 Nov	A re-planned against 4.0 (2–3 weeks, was 5–6), built and closed
3 Nov	0.7.0 (schema 4.1, a wish’s max price with box, #131) and 0.8.0 (Get started, #139, #140); prod on 0.8.0 since 22:56

B re-planned against 0.8.0 · proposed 4 Nov

- The real collection is set up by resetting lego-test.
- BrickLink write-back stays out: file exports cover BrickLink (wanted-list XML, order short.xml, Complete sets export). A “BrickLink sync” roadmap issue is to be filed.
- The checklists of #89–#95 are rewritten to 0.8.0’s names (Get started, the eight kinds, Give and Take, What is this?, the two CLIs, the MCP from API v2); they await Ulf’s approval.
- All eight to-verify features (#26 #27 #35 #39 #41 #43 #44 #45) still exist in 0.8.0.

WHY

Set the inventory up the way a stranger would, then work with it

Real data

197 copies, 183 wishes and the loose stock on prod: edge cases no fixture has.

A yardstick

Prod holds the collection migrated from 3.3 to 4.0 with a proof (28 Oct). The collection set up on test must match it, or explain each difference.

Every workflow

Collection, Workbench, Planning, Manage, then API, CLI and MCP, in the order of the setup path.

Each finding is filed as its own bug issue, linked to the test issue that found it. B also settles the default incomplete discount, because Complete sets now runs on real data.

THE WORK

Seven test passes along 0.8.0’s setup path

Issue	Test
#89	Fresh install through Get started: catalogue, keys (optional), collection, guide
#90	The real collection brought in on a reset lego-test, compared with prod
#91	Collection: the eight kinds, sets to Gear, Books and Catalogs
#92	Workbench: Check Set Parts, Part Picker, Give and Take, Part to Inventory, Orders, Storage
#93	Planning: Wishlist, Prices, Complete sets
#94	Manage: Add, Tools & Admin, Statistics, sync back to the sites (no BrickLink write-back)
#95	API v2, the CLIs brickwork and python -m brickwork.store4, the MCP generated from API v2

The eight to-verify issues #26, #27, #35, #39, #41, #43, #44, #45 closed on 4 Nov as deployed in 0.8.0 (close-on-deploy rule); #91–#94 exercise them again on the real collection.

THE GATE · #96

The collection is set up and every workflow holds on it

- #89–#95 closed: every workflow checked on the collection set up on test
- The collection on test matches prod, or every difference is explained (#90)
- No open bug from B that blocks daily use
- The eight to-verify issues verified and closed
- Close-out: this deck becomes the milestone’s status report

Passing B unlocks both the 1.0 release work and the decision on what goes into C (#98).