BRICK WORK · MILESTONE C

New functionality

Goal: the new functionality chosen after B ships. Its issues are picked from the roadmap once B has shown what daily use needs.

C is a placeholder on purpose: the decision issue sets its content and length after B's gate.

Rough length: set after B · Decision: issue #98 · Gate: issue #99 · Updated 4 Nov 2026

SINCE 22 OCT

What changed since 22 Oct

23 Oct	Milestone 4.0 Data model put before A; C still comes last, after B and 1.0
28 Oct	4.0 done in 6 days against 18–22 weeks planned; 0.6.0 released 29 Oct
3 Nov	A re-planned against 4.0 and closed; 0.7.0 and 0.8.0 released, prod on 0.8.0
4 Nov	B re-planned against 0.8.0 (proposed): BrickLink write-back stays out of B

New on the roadmap for #98

- #138 Sync and import remainder (3 Nov): BrickLink sync, loose parts and minifigures in the sync, Brick Owl and BrickEconomy files. Split off #10 and #12 with Ulf’s yes in A’s re-plan; no milestone.
- A “BrickLink sync” roadmap issue is to be filed, from B’s re-plan.
- #131, a wish’s max price with box, shipped in 0.7.0 outside any milestone.
- 34 open issues have no milestone today.

WHY WAIT

Pick new features from daily use, not from the backlog’s length

The backlog

Dozens of open enhancements sit on the public roadmap: buildable sets, part-out value, a shopping list, a sale price, the sync and import remainder (#138) and more.

The signal

B shows what working with the real inventory actually needs. That reorders the board.

The roadmap stays the backlog. C takes only what the decision picks; the rest stays on the board. Build milestones are not roadmap cards (App Standard): C is the bridge from the roadmap’s Now column once B is through.

THE DECISION · #98

How C gets its issues

1	After B’s gate, a roadmap-prioritise run scores the open enhancements (Value, Effort) with what B taught.
2	Ulf moves the cards he disagrees with on the board.
3	The Now column becomes C’s issues, each with its Blocked-by links; this deck gets C’s rough length.

Options in #98: the Now column after the run (recommended), a single theme such as Buildable sets (#9, #14, #22), or Ulf’s own pick.

THE GATE · #99

What was chosen ships on prod

- Every issue in C closed, or moved back to the roadmap with Ulf’s yes
- Release tagged with release notes
- Close-out: this deck becomes the milestone’s status report

The gate is deliberately thin until #98 fixes C’s scope; it gains checks then.