BRICK WORK · MILESTONE B

Set up and test

Goal: Ulf’s real collection is set up on test through Get started, from the catalogue to the collection import, and every workflow passes on it.

The first time the whole app is tried the way a new collector meets it. B starts now that A’s gate #88 is closed (3 Nov); it tests 0.8.0.

Rough length: 2–3 weeks, took 4–9 Nov · Gate: issue #96 · Status report, 9 Nov 2026

SINCE 22 OCT

What changed since 22 Oct

23 Oct	Milestone 4.0 Data model put before A; the order is now 4.0, A, B, 1.0, C
28 Oct	4.0’s gate #116 closed: done in 6 days against 18–22 weeks planned; prod on schema 4.0
29 Oct	0.6.0: schema 4.0 and API v2; API v1 answers 410
3 Nov	A re-planned against 4.0 (2–3 weeks, was 5–6), built and closed
3 Nov	0.7.0 (schema 4.1, a wish’s max price with box, #131) and 0.8.0 (Get started, #139, #140); prod on 0.8.0 since 22:56

B re-planned against 0.8.0 · accepted by Ulf 4 Nov

- The real collection is set up by resetting lego-test.
- BrickLink write-back stays out: file exports cover BrickLink (wanted-list XML, order short.xml, Complete sets export). A “BrickLink sync” roadmap issue is to be filed.
- The checklists of #89–#95 are rewritten to 0.8.0’s names (Get started, the eight kinds, Matcher, What is this?, the two CLIs, the MCP from API v2); accepted as proposed, issues rewritten 4 Nov.
- All eight to-verify features (#26 #27 #35 #39 #41 #43 #44 #45) still exist in 0.8.0.

WHY

Set the inventory up the way a stranger would, then work with it

Real data

197 copies, 183 wishes and the loose stock on prod: edge cases no fixture has.

A yardstick

Prod holds the collection migrated from 3.3 to 4.0 with a proof (28 Oct). The collection set up on test must match it, or explain each difference.

Every workflow

Collection, Workbench, Planning, Manage, then API, CLI and MCP, in the order of the setup path.

Each finding is filed as its own bug issue, linked to the test issue that found it. B also settles the default incomplete discount, because Complete sets now runs on real data.

THE WORK

Seven test passes along 0.8.0’s setup path: all done

Issue	Test	Done
#89	Fresh install through Get started: catalogue, keys (optional), collection, guide	4 Nov
#90	The real collection brought in on a reset lego-test, compared with prod	5 Nov
#91	Collection: the eight kinds, sets to Gear, Books and Catalogs	5 Nov
#92	Workbench: Check Set Parts, Part Picker, Matcher, Part to Inventory, Orders, Storage	5 Nov
#93	Planning: Wishlist, Prices, Complete sets	9 Nov
#94	Manage: Add, Tools & Admin, Statistics, sync back to the sites (no BrickLink write-back)	9 Nov
#95	API v2, the CLIs brickwork and python -m brickwork.store4, the MCP generated from API v2	9 Nov

Also done in B: the eight to-verify issues (4 Nov), the design roll-out D1–D4 (#158–#161), the findings fixed on the way (#141–#183) and the design items approved on 8–9 Nov (#213–#226, #245), and four tutorials (#246–#249).

THE GATE · #96

The collection is set up and every workflow holds on it

- Met: #89–#95 closed, every workflow checked on the collection set up on test
- Met: the collection on test matches prod, every difference explained (#90)
- Met: no open bug from B that blocks daily use (#236 is a follow-up)
- Met: the eight to-verify issues verified and closed
- Met: design roll-out D1–D4, the screenshot gate rendering in CI, 0 differ
- Open: #237, the wiki pages and the Healthchecks check still named after the old app

This deck is the status report. Passing B releases v1.0.0 (Ulf, 5 Nov) and opens C.

RESULT · 9 NOV

Built: 54 issues closed; the gate waits only on #237's wiki pages

Goal against the result

- **Achieved:** the real collection set up on lego-test through Get started (#89, #90)
- **Achieved:** every workflow passed on it (#91–#95)
- **Achieved:** design roll-out D1–D4; the screenshot gate renders in CI, 0 differ

Changed against the plan

- Design roll-out added to B (4 Nov, ADR 0022), then the design items up to #245
- BrickLink item lists loaded on prod (Ulf, 5 Nov)
- Old name removed, old stack retired (#237, 8–9 Nov)
- Four tutorials added (#246–#249, 9 Nov)
- #149 group B and #151 moved to C (Ulf, 9 Nov)

Carries over to C

- #151 change a figure's variant, then #149's 6 decided rows
- #236 one Undo for Save lines
- #254 CI in a third of the time
- The default incomplete discount, still unset

State: prod runs 0.9.0 (schema 4.2); lego-test runs main 9cf2558, healthy. Passing the gate releases v1.0.0 (Ulf, 5 Nov).

DECISIONS

Three decisions, each an ADR

ADR 0021 · 4 Nov

BrickLink-only order items

An order line for an item only BrickLink has becomes a local BrickLink-born item from the loaded BrickLink list, so a real order with booklets and stickers can be saved.

docs/adr/0021

ADR 0022 · 4 Nov

The design roll-out

Brick Work leaves Toni’s World for the App Design Standard layout; a screenshot gate compares the built app with approved captures, rendered in CI.

docs/adr/0022

ADR 0023 · 4 Nov

Schema 4.2

A job owner is a pid on one boot with one start time, so a restart frees stuck jobs (#167); an order line keeps why it is unplaced (#155).

docs/adr/0023

RETROSPECTIVE

Real data found real bugs; slow CI and one outage cost time

Went well

- The real collection surfaced bugs no fixture had; fixed inside B (#150, #152, #155, #167, #183)
- Every design item approved by Ulf before merge; the screenshot gate in CI keeps it so
- Gemini, the second reviewer, caught real defects while Codex was at its limit

Went badly

- Prod down about 45 min on 8 Nov: a bare docker compose in a folder with dangling links
- CI about 22 min per PR; two runs failed on infrastructure, and gh-bot cannot rerun
- A handoff carried #149 as unanswered, though it was decided on 4 Nov

Improvements

- **Applied:** compose only with an explicit project, file and folder; the test deploy stops on a dangling link
- **Filed:** #254, CI in a third of the time (C)
- **Sent:** gh-bot rerun scope, handoffs that read issue state from GitHub