BRICK WORK · MILESTONE 1.0 · STATUS REPORT

Stability release

Goal: a stable schema, tested upgrades from 0.5.x, documented backup and restore, and a published container image. Features are not the bar.

Status 5 Nov: v0.9.0 is tagged as the first stability release. Seven of the eight work issues are closed. Open: the first GHCR push (#78) and the release page.

Planned 2-3 weeks · built 4-5 Nov · Gate: issue #97 (Ulf closes it) · Updated 5 Nov 2026

WHY

A collector should be able to upgrade without fear

Pre-1.0 until now

The schema and the API changed between minor versions: schema 4.0, 4.1 and 4.2, and API v2, all since 22 Oct.

The promise

A stable schema, tested upgrades, documented backup and restore, and an image to pull.

The evidence

B’s pass on the real collection fed 0.9.0: its findings became schema 4.2 and the fixes in the release.

Decision #79: features are not the bar for 1.0; stability is.

AGAINST THE PLAN

What changed, and why

v1.0.0 became v0.9.0	Ulf, 5 Nov: no release before this gate, and the first stability release is 0.9.0. The milestone keeps its name 1.0.
The gate no longer waits for B	The plan put 1.0 after B's full pass. B's findings landed in 0.9.0 (schema 4.2, #183, #173), but B's gate #96 stays open with B.5–B.7.
Schema 4.2 came in	Two B findings (#167, #155) needed a column each; one additive step 4.1 → 4.2 instead of two (ADR 0023).
Released, not on prod	Ulf: "Release, no prod yet". Prod stays on 0.8.1; the 0.9.0 rollout runs on his separate go (rollout-4.2.md). Prod is not part of this gate.
2–3 weeks became 2 days	Four of the seven items were already built in 4.x and only had to be checked in place.

THE WORK

Seven of eight issues achieved

Issue	Status	What was delivered
#80	Achieved	**New:** tested upgrade 0.5.x → 4.0 → 4.1 → 4.2 in check.sh; upgrade how-to, README upgrade and backup (#175)
#50	Achieved	Catalogue load progress, key gating, Storage pill wording; dead breadcrumbs removed (#182)
#48	Achieved	Login throttling: on prod since the 4.6 cutover, checked in place
#46	Achieved	Storage type, parent, note; purchase location kind: in schema 4.0 since 0.6.0
#47	Achieved	The four operations: three routed in API v2, one dropped with a reason; parity check in check.sh
#49	Achieved	Desktop Options menu (Group by, Select mode) from 1024 px, in the D3 baselines
#51	Achieved	Take for a whole minifigure in API v2 and as the MCP tool take_for_gap
#78	Open	Release workflow built and passed for v0.9.0 (amd64, arm64); first GHCR push waits on the bot's permission

THE GATE · #97

Two of four met; two wait on one push

Open	Every 1.0 issue closed: all but #78, which closes with the first GHCR push.
Half	Upgrade from 0.5.x tested and documented (#80): **met**. Image on GHCR (#78): built and smoke-tested, not pushed (GHCR_PUBLISH not yet set; the bot needs “Variables: write”).
Met	v0.9.0 tagged with release notes (the CHANGELOG 0.9.0 section). The GitHub release page is not created yet: Ulf creates it or allows it.
Met	Close-out: this deck is the status report; its PDF is in docs/milestones/.

DECISIONS

One ADR and three decisions Ulf made

ADR 0023 · schema 4.2

A job owner is a pid with its start ticks and the kernel boot_id, compared exactly; an order line keeps why it is unplaced. One additive step, run at the first read-write start.

The release · 5 Nov

No release before this gate; v0.9.0 is the first stability release; “Release, no prod yet”.

#46 and #47 · “A”

Add the storage and place fields; implement the four operations. Both were already true in 4.x and API v2.

GHCR · the bot

“Give the bot the permission”: the toni-dev-bot sets GHCR_PUBLISH and starts the push, not Ulf’s login.

LOOKING BACK

What went well, what went badly, what to change

Went well

Checking each item against the code first: four were already done in 4.x.

The upgrade from a 0.5.0 fixture runs in every check.sh, not once by hand.

The release workflow built and smoke-tested both architectures on the first tag.

Went badly

A comment on #46 proposed a “schema 4.3” before the 4.0 schema was checked (corrected).

The time-based job-claim fix had two holes; Codex found them and it was replaced by 4.2.

On release day the bot could not set the GHCR variable, and creating the release page was blocked.

Room for improvement

Read the schema and routes before proposing a change to them.

Prove every permission a release needs (variables, release page, package) before the tag.

Re-read the handoff from main after a restart: a stale copy cost a round of questions on 5 Nov.