STATUS REPORT · MILESTONE 0 · 22 OCT 2026

Planning on GitHub: done

Goal met in one day against an estimate of under a week: five milestones with goals, gates and decks, every work item an issue in build order, the pitch deck in the repo.

6 of 6 work items done

1 decision, ADR 0015

Gate #82 closed by Ulf

WHAT WAS DONE

Every work item achieved

Work item	Result	Status
Milestones	0, A, B, C new, 1.0 kept and placed after B; goal, gate, duration, deck each	Achieved
Onboarding issues	#83 with sub-issues #84–#87; #10, #11, #12 moved into A	Achieved
Test issues	#89–#95, one per workflow; 8 to-verify issues moved into B	Achieved
Gates and decision	#82, #88, #96, #97, #99 assigned to Ulf; #98 decides C	Achieved
Dependencies	Blocked-by links in build order, #82 through #99	Achieved
Decks	Pitch deck and five milestone decks; PDFs in docs/	Achieved

Also done: the critical certifi advisory fixed in the app (#81, certifi 2026.10.19).

AGAINST THE PLAN

Scope held; the order of the last step did not

Close-out after the gate

The gate was closed before this report existed. The report was written the same day; nothing else waited on it.

Issue texts behind the code

#10 and #11 moved into A with texts from 16 October; most of both was built on 17 October. Refreshed as A starts.

Duration

One day, against under a week.

DECISIONS AND GATE EVIDENCE

One decision, one ADR; four checks met

ADR 0015

The post-go-live plan lives in GitHub milestones

0, A, B, 1.0, C in build order; C filled from the roadmap by decision #98; no separate project plan.

Gate #82

- Five milestones with goal, gate, duration, deck: met
- A and B work as issues with Blocked-by; C’s decision issue: met
- Pitch PDF and README in docs/pitch: met
- This status report: met, after the close

RETROSPECTIVE

What went well, what didn’t

Went well

- Whole plan filed in one session
- Open issues found a home: 11 moved, none dropped
- Build order visible as Blocked-by links

Went badly

- Gate closed before its report
- About 60 bot calls took over 10 minutes
- No PDF export from the CLI
- Moved issues kept stale texts

Room for improvement

- Early gate: Ulf’s call, no rule change
- Bot calls under one token: wiki-agent building it
- Deck-to-PDF script: moving into ai-wiki
- Refresh texts when moving issues: applied in A

CARRIES OVER TO A

A starts with the flow shell

- #10 and #11: refresh “What exists” to what was built on 17 October
- #83 first, then its steps #84–#87; #12 runs in parallel
- A’s 3–4 weeks assume #10 and #11 are largely done; revisit if #12 grows
- New issues stay candidate until Ulf approves them

BRICK WORK · MILESTONE 0

Planning on GitHub

Goal: the post-go-live plan lives on GitHub. Five milestones each have one checkable goal, a gate and a deck; every work item is an issue with its dependencies; the pitch deck is in the repo.

Rough length: under 1 week · Gate: issue #82

WHY

The build plan ended at go-live. The next one belongs where the work is tracked.

One place

Issues, dependencies and Ulf’s queues already live on GitHub. The milestones join them.

A checkable goal

Each milestone states one outcome and a gate issue that only Ulf closes.

A record

Each deck becomes its milestone’s status report when the gate closes.

THE WORK

What Phase 0 puts on GitHub

Piece	What it is
Milestones	0, A, B and C new; 1.0 kept and placed after B
Onboarding issues	#83 flow with four steps #84–#87; #10, #11, #12 moved into A
Test issues	#89–#95, one per workflow; 8 to-verify issues moved into B
Gates and decision	#82, #88, #96, #97, #99 for Ulf; #98 decides what C holds
Dependencies	Blocked-by links in build order; the flow’s steps as sub-issues
Decks	The pitch deck plus one deck per milestone, indexed in the repo

THE GATE · #82

Ulf closes it, and A begins

- Milestones 0, A, B, 1.0 and C each have a goal, a gate, a rough length and a deck
- Every work item of A and B is an issue with its Blocked-by links; C has its decision issue
- The pitch deck PDF and its README are in docs/pitch/
- Close-out: this deck becomes the milestone’s status report